All Missed LCPs as of 10/31/2005
LCP Start
City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Albany Edwin Corning Homes Off-site Impacted Construction Finish
Allegheny
County McKees Rocks Terrace Close-Out Agreement Certification 12/31/2004
Allegheny
County Ohioview Acres OVA Homeownership Evidentiaries
Allegheny
County Ohioview Acres OVA Homeownership Closing 6/30/2005
Allegheny
County Ohioview Acres OVA Homeownership Construction Start 8/1/2005
Atlanta Capitol Homes PHASE 4 Construction Start 8/9/2005
Atlantic City |Shore Park/Shore Terrace Phase | Construction Finish
Baltimore Flag House Courts Phase Il - Rental Il Construction Finish
Baltimore Flag House Courts Homeownership Closing 4/30/2004
Baltimore Flag House Courts Homeownership Construction Start 4/30/2004
Baltimore Hollander Ridge Close-Out Agreement Certification 9/15/2003
Baltimore Hollander Ridge Hollander Ridge Mixed Finance Proposal
Baltimore Hollander Ridge Hollander Ridge Evidentiaries
Baltimore Hollander Ridge Hollander Ridge Closing 2/15/2001 _
Baltimore Hollander Ridge Hollander Ridge Construction Finish
Baltimore Hollander Ridge Hollander Ridge Construction Start 2/15/2001
Benton Harbor Whitfield | Scattered Sites Developer Agreement Executed 5/1/2005
Benton Harbor Whitfield | Scattered Sites Evidentiaries
Benton Harbor Whitfield | Harbor Bluffs Developer Agreement Executed 5/1/2005 -

Biloxi Bayview Homes/Bayou PH 4 - East End Mixed Finance Proposal
Biloxi Bayview Homes/Bayou PH 4 - East End Evidentiaries
Biloxi Bayview Homes/Bayou PH 6 - Offsite Mixed Finance Proposal
Biloxi Bayview Homes/Bayou PH 6 - Offsite Evidentiaries
Birmingham Metropolitan Gardens Close-Out Agreement Certification _
Birmingham Metropolitan Gardens On-Site Phase Il Construction Finish
Birmingham Metropolitan Gardens On-Site Phase I Construction Start _
Birmingham Metropolitan Gardens Off-Site Public Hous Mixed Finance Proposal
Birmingham Metropolitan Gardens Off-Site Public Hous Evidentiaries
Birmingham Metropolitan Gardens Off-Site Public Hous Construction Start 8/1/2005
Birmingham Tuxedo Court PHASE | Off-Site HO Closing 10/1/2005

This report is based on self-reported data by the grantees as of 10/31/2005
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a0 | |

6/30/2005

12/31/2004

10/15/2000

1/15/2001

1213022002 | |

10/1/2005

8/1/2005

9/1/2005

8/1/2005

9/1/2005

8302005 |

10/1/2005

10/31/2003
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LCP Start LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Boston Maverick Gardens ACC Partner Program Developer Agreement Executed 5/1/2004 _
Boston Maverick Gardens ACC Partner Program Mixed Finance Proposal 5/31/2004
Boston Maverick Gardens ACC Partner Program Evidentiaries 6/30/2004
Boston Maverick Gardens ACC Partner Program Closing 9/1/2004 _
Boston Maverick Gardens ACC Partner Program Construction Finish 9/30/2005 _
Boston Maverick Gardens ACC Partner Program Construction Start 8/1/2005
Boston Orchard Park Close-Out Agreement Certification 12/31/2004
Boston Orchard Park Off-Site Phase 2 Developer Agreement Executed 1/30/2003
Boston Orchard Park Off-Site Phase 2 Closing 9/30/2003
Boston Orchard Park Off-Site Phase 2 Construction Finish 9/30/2004 _
Boston Orchard Park Off-Site Phase 2 Construction Start 9/30/2003
Boston Orchard Park HO Phase 3 Developer Agreement Executed 6/1/2003
Boston Orchard Park HO Phase 3 Mixed Finance Proposal 10/31/2004
Boston Orchard Park HO Phase 3 Evidentiaries 7/30/2003
Boston Orchard Park HO Phase 3 Closing 9/30/2003 _
Boston Orchard Park HO Phase 3 Construction Finish 9/30/2004 _
Boston Orchard Park HO Phase 3 Construction Start 9/30/2003 _
Rogers Garden Park/Zoller
Bradenton Apts. Community Center Mixed Finance Proposal 1/31/2004
Rogers Garden Park/Zoller
Bradenton Apts. Community Center Evidentiaries 4/1/2004
Rogers Garden Park/Zoller
Bradenton Apts. Community Center Construction Finish 7/1/2005
Rogers Garden Park/Zoller
Bradenton Apts. Community Center Construction Start 7/1/2004
Rogers Garden Park/Zoller
Bradenton Apts. Homeownership Mixed Finance Proposal 11/30/2002
Rogers Garden Park/Zoller
Bradenton Apts. Homeownership Evidentiaries 3/15/2003
Rogers Garden Park/Zoller
Bradenton Apts. Phase IlI-B Mixed Finance Proposal 6/1/2005
Rogers Garden Park/Zoller
Bradenton Apts. Phase IlI-B Evidentiaries 6/1/2005
Rogers Garden Park/Zoller
Bradenton Apts. Phase IlI-B Closing 6/1/2005
Bridgeton Cohansey View Phase | Construction Finish 8/1/2004
Bridgeton Cohansey View Phase Il Construction Finish 9/30/2005
Bridgeton Cohansey View Phase IV Evidentiaries 9/30/2005

This report is based on self-reported data by the grantees as of 10/31/2005
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City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Bridgeton Cohansey View Phase IV Closing 11/30/2004
Bridgeton Cohansey View Phase IV Construction Start 12/30/2004
Lakeview Homes/Lower
Buffalo West Side Phase 3-A Construction Finish 9/30/2005
John F. Kennedy
Cambridge Apartments Close-Out Agreement Certification 12/31/2004
Camden FDR Manor Phase 5 - Offsite 2 Developer Agreement Executed 9/15/2005
Camden FDR Manor Phase 9 - Offsite 3 Developer Agreement Executed 7/15/2005
Camden FDR Manor Phase 10 - Offsite 4 Developer Agreement Executed 9/15/2005
Camden FDR Manor Phase 4 - Offsite 1 Developer Agreement Executed 7/15/2005
Camden Westfield Acres Ph 8 Scatt Rental Mixed Finance Proposal 9/1/2003
Camden Westfield Acres Ph 8 Scatt Rental Evidentiaries 10/30/2003
Camden Westfield Acres Ph 8 Scatt Rental Closing 12/1/2003 _
Camden Westfield Acres Ph 8 Scatt Rental Construction Finish 5/20/2005
Camden Westfield Acres Ph 9 Elderly Mixed Finance Proposal 9/1/2003
Camden Westfield Acres Ph 9 Elderly Evidentiaries 10/1/2003
Camden Westfield Acres Ph 9 Elderly Closing 12/1/2003 _
Camden Westfield Acres Ph 9 Elderly Construction Finish 5/20/2005 _
Camden Westfield Acres Ph 9 Elderly Construction Start 12/1/2003 _
Camden Westfield Acres Ph 10 Community Cent Construction Finish 5/20/2005 _
Charlotte Dalton Village Mayfield Terrace Closing 3/1/2005 _
Charlotte Fairview Homes Home Ownership Construction Finish 9/17/2005 _
Charlotte Fairview Homes Stonehaven East Construction Start 10/15/2005
Charlotte Piedmont Courts Seigle 60 Site Closing 10/7/2005
Chester
County Oak Street FTHB Construction Finish 4/15/2004
Chester
County Oak Street Hill/Hillcrest Closing 2/28/2003
Chester
County Oak Street Hill/Hillcrest Construction Finish 9/30/2005
Chester
County Oak Street Bond Construction Finish 10/15/2004
Chester Chester Towers Matopos Off-Site Evidentiaries 7/15/2005
Chester Chester Towers Matopos Off-Site Closing 8/31/2005
Chester Lamokin Village Close-Out Agreement Certification 9/30/2002
Chester Lamokin Village Homeownership Construction Finish 9/1/2005 _
Chester Lamokin Village Homeownership Construction Start 7/1/2003

This report is based on self-reported data by the grantees as of 10/31/2005
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City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Chicago ABLA Homes Roosevelt Sq Phase 2 Mixed Finance Proposal 6/30/2005
Chicago ABLA Homes Roosevelt Sq Phase 2 Evidentiaries 8/30/2005
Chicago ABLA Homes Roosevelt Sq Phase 2 Closing 9/30/2005
Chicago ABLA Homes Roosevelt Sq Phase 2 Construction Start 9/30/2005
Chicago Cabrini-Green Parkside Phase 1 Mixed Finance Proposal 5/31/2005
Chicago Cabrini-Green Parkside Phase 1 Evidentiaries 10/31/2005
Chicago Cabrini-Green Village North 3 Developer Agreement Executed 10/31/2004
Chicago Madden/Wells/Darrow Phase 2a Developer Agreement Executed 3/31/2005
Chicago Madden/Wells/Darrow Phase 2b Developer Agreement Executed 3/31/2005
Chicago Robert Taylor Homes A Phase A-1 Evidentiaries _
Chicago Robert Taylor Homes A Phase A-1 Closing 3/31/2004
Chicago Robert Taylor Homes A Phase A-1 Construction Start 3/31/2004
Chicago Robert Taylor Homes Phase C2 Mixed Finance Proposal 8/31/2005
Chicago Robert Taylor Homes Phase C2 Evidentiaries 9/30/2005
Chicago Rockwell Gardens Jackson Square (I-B) Closing 9/30/2004
Chicago Rockwell Gardens Jackson Square (I-B) Construction Start 9/30/2004
Cincinnati Laurel Homes Close-Out Agreement Certification 6/1/2004
Cincinnati Laurel Homes Il Off-site Rental Mixed Finance Proposal _
Cincinnati Laurel Homes 11l Off-site Rental Closing _
Cincinnati Laurel Homes Il Off-site Rental Construction Finish _
Cincinnati Laurel Homes 11l Off-site Rental Construction Start _
Cincinnati Laurel Homes HO On-Site Construction Finish 11/1/2003
Cincinnati Laurel Homes Ham. Co. - Laurel Evidentiaries 3/1/2003
Cincinnati Laurel Homes HO Off-site Evidentiaries 12/31/2004
Cincinnati Laurel Homes HO Off-site Closing _
Cincinnati Laurel Homes HO Off-site Construction Finish _
Cincinnati Laurel Homes HO Off-site Construction Start 10/1/2004
Cincinnati Lincoln Court Close-Out Agreement Certification 12/31/2003
Cincinnati Lincoln Court Site/Infrastructure Construction Finish _
Columbia Hendley Homes Phase 1 HO Units Closing 6/30/2005
Columbia Hendley Homes Phase Il Family Rent Closing 9/30/2005
Columbia Saxon Homes US/EF Homeownership Construction Finish 6/30/2005
Cuyahoga Carver Park Phase 2 replacement Construction Finish 7/1/2005
Cuyahoga Carver Park Homeownership Zone Construction Finish 9/1/2005

This report is based on self-reported data by the grantees as of 10/31/2005
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City Grant Name Phase Name Locked Checkpoint Activity Planned Date
Outhwaite Homes / King
Cuyahoga Kennedy (combined) Close-Out Agreement Certification 12/31/2002
Cuyahoga Riverview / Lakeview Riverview 1A Mixed Finance Proposal
Cuyahoga Riverview / Lakeview Riverview 1A Evidentiaries
Cuyahoga Riverview / Lakeview Riverview 1A Closing 10/30/2003 _
Cuyahoga Riverview / Lakeview Riverview 1A Construction Finish
Cuyahoga Riverview / Lakeview Riverview 1A Construction Start 10/30/2003 _
Cuyahoga Riverview / Lakeview Lakeview 2A Construction Finish
Cuyahoga Riverview / Lakeview Riverview 2B Construction Start 6/30/2005
Cuyahoga Riverview / Lakeview Riverview 3B Construction Start 2/28/2005
Frazier Courts/Frazier
Dallas Courts Addition Homeowner/Com Bldgs Evidentiaries
Frazier Courts/Frazier
Dallas Courts Addition Homeowner/Com Bldgs Construction Start 2/1/2005
Frazier Courts/Frazier
Dallas Courts Addition ScatteredSites/Eco D Construction Start 7/1/2005
Dallas Lakewest Close-Out Agreement Certification 12/31/2004
Dallas Lakewest Hillcrest Construction Finish
Dallas Lakewest Hillcrest Construction Start 12/31/2002
Dallas Roseland Homes Close-Out Agreement Certification 12/31/2003
Dallas Roseland Homes Homeownership Construction Finish
Dallas Roseland Homes Homeownership Construction Start 1/15/2003 _
Dallas Roseland Homes Community Buildings Construction Finish
Dallas Roseland Homes Hall Street Corridor Closing 1/15/2004 _
Dallas Roseland Homes Hall Street Corridor Construction Finish
Dallas Roseland Homes Hall Street Corridor Construction Start 4/1/2003 _
Danville Liberty View Development IlI Mixed Finance Proposal
Danville Liberty View Development IlI Evidentiaries
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Salem Crossing Mixed Finance Proposal
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Salem Crossing Closing 3/30/2003
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Salem Crossing Construction Finish

This report is based on self-reported data by the grantees as of 10/31/2005
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Actual Date

12032004 | |

LCP Start
City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Salem Crossing Construction Start 3/30/2003
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Hopeland Homes (MCR) Developer Agreement Executed 6/30/2003
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Hopeland Homes (MCR) Mixed Finance Proposal 11/1/2003
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Hopeland Homes (MCR) Evidentiaries 1/1/2004
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Hopeland Homes (MCR) Closing 2/1/2004
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Hopeland Homes (MCR) Construction Finish 5/31/2005
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Family Life Center Construction Finish 5/31/2005
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Family Life Center Construction Start 4/16/2004
Decatur Longview Place Wabash Crossing HO1 Construction Finish
Decatur Longview Place Wabash Crossing -HO2 Closing 2/28/2005
Decatur Longview Place Wabash Crossing -HO2 Construction Start 4/1/2005
Curtis Park Homes &
Denver Arapahoe Cts Close-Out Agreement Certification 716/2005
Curtis Park Homes &
Denver Arapahoe Cts 133 Ownership (P-4) Mixed Finance Proposal 9/30/2002
Curtis Park Homes &
Denver Arapahoe Cts 133 Ownership (P-4) Evidentiaries 9/30/2002
Detroit Herman Gardens Predevelopment Developer Agreement Executed 3/31/2003
Detroit Herman Gardens On-Site Units Developer Agreement Executed 2/28/2003
Detroit Herman Gardens On-Site Units Mixed Finance Proposal 1/30/2004
Detroit Herman Gardens On-Site Units Evidentiaries 1/30/2004
Detroit Herman Gardens On-Site Units Closing 3/30/2004 _
Detroit Herman Gardens On-Site Units Construction Finish
Detroit Herman Gardens On-Site Units Construction Start 3/30/2004
Detroit Herman Gardens Off-Site Units Developer Agreement Executed 2/28/2003
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City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Detroit Herman Gardens Off-Site Units Mixed Finance Proposal 3/30/2005
Detroit Herman Gardens Off-Site Units Evidentiaries 3/30/2005
Detroit Herman Gardens Off-Site Units Closing 3/30/2005
Detroit Herman Gardens Off-Site Units Construction Start 3/30/2005
Detroit Herman Gardens Regional Sport Developer Agreement Executed 12/1/2002
Detroit Herman Gardens Regional Sport Construction Finish _
Detroit Herman Gardens Regional Sport Construction Start 2/1/2003
Detroit Herman Gardens 120 Senior Project Developer Agreement Executed 1/30/2004
Detroit Herman Gardens 120 Senior Project Mixed Finance Proposal 10/1/2003
Detroit Herman Gardens 120 Senior Project Evidentiaries 11/30/2003
Detroit Herman Gardens 120 Senior Project Closing _
Detroit Herman Gardens 120 Senior Project Construction Finish _
Detroit Herman Gardens 120 Senior Project Construction Start 2/1/2004
Detroit Herman Gardens 150 Unit Rental A Developer Agreement Executed 1/30/2004
Detroit Herman Gardens 150 Unit Rental A Mixed Finance Proposal 10/1/2003
Detroit Herman Gardens 150 Unit Rental A Evidentiaries 11/30/2003
Detroit Herman Gardens 150 Unit Rental A Closing _
Detroit Herman Gardens 150 Unit Rental A Construction Finish _
Detroit Herman Gardens 150 Unit Rental A Construction Start 2/1/2004
Detroit Herman Gardens 150 Unit Rental B Developer Agreement Executed 1/30/2004
Detroit Herman Gardens 150 Unit Rental B Mixed Finance Proposal 7/30/2004
Detroit Herman Gardens 150 Unit Rental B Evidentiaries 9/1/2004
Detroit Herman Gardens 150 Unit Rental B Closing 10/30/2004
Detroit Herman Gardens 150 Unit Rental B Construction Start 10/30/2004
Detroit Herman Gardens 50 Unit Rental Developer Agreement Executed 1/30/2004
Detroit Herman Gardens 50 Unit Rental Mixed Finance Proposal 9/30/2004
Detroit Herman Gardens 50 Unit Rental Evidentiaries 12/1/2004
Detroit Herman Gardens 50 Unit Rental Closing 1/30/2005
Detroit Herman Gardens 50 Unit Rental Construction Start 1/30/2005
Detroit Herman Gardens 174 Unit HO Project Developer Agreement Executed 1/30/2004
Detroit Herman Gardens 174 Unit HO Project Mixed Finance Proposal 10/1/2003
Detroit Herman Gardens 174 Unit HO Project Evidentiaries 11/30/2003
Detroit Herman Gardens 174 Unit HO Project Closing 1/30/2004
Detroit Herman Gardens 174 Unit HO Project Construction Start 2/1/2004
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Planned Date Actual Date
10/1/2003
11/30/2003

8312005 |
onr200s | |

27/2006 | |

8/1/2005
10/31/2005

62004 | |

43002004 | |
12312004 | |

10/31/2004
12/31/2004

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Detroit Herman Gardens 160 Unit HO Project Developer Agreement Executed _
Detroit Herman Gardens 160 Unit HO Project Mixed Finance Proposal
Detroit Herman Gardens 160 Unit HO Project Evidentiaries
Detroit Herman Gardens 160 Unit HO Project Closing 1/30/2004
Detroit Herman Gardens 160 Unit HO Project Construction Start 2/1/2004
Detroit Jeffries Homes Close-Out Agreement Certification 6/30/2005
Detroit Jeffries Homes Phase 3-LIHTC Closing 4/15/2005
Detroit Jeffries Homes Phase 3-LIHTC Construction Start 4/15/2005
Detroit Jeffries Homes Senior Enhanced Construction Finish
Detroit Jeffries Homes HO On-Site Closing _
Detroit Jeffries Homes HO Off-Site 1 Mixed Finance Proposal
Detroit Jeffries Homes Phase 4-LIHTC Closing 4/15/2005
Detroit Jeffries Homes Phase 5-LIHTC Closing 4/15/2005
Detroit Jeffries Homes Phase 5-LIHTC Construction Start 4/15/2005
Detroit Jeffries Homes Off-Site 2-LIHTC Evidentiaries
Detroit Jeffries Homes Off-Site 2-LIHTC Closing 6/1/2005
Detroit Jeffries Homes Off-Site 2-LIHTC Construction Start 6/1/2005
Detroit Jeffries Homes Off-Site 3-LIHTC Mixed Finance Proposal
Detroit Jeffries Homes Off-Site 3-LIHTC Evidentiaries
Detroit Parkside Homes Close-Out Agreement Certification 1/30/2005
Detroit Parkside Homes PDA B Closing 1/24/2003
Detroit Parkside Homes PDAB Construction Finish
Detroit Parkside Homes PDAB Construction Start 4/1/2003
Detroit Parkside Homes PDA A Closing 2/24/2003
Detroit Parkside Homes PDA A Construction Finish
Detroit Parkside Homes PDA A Construction Start _
Detroit Parkside Homes Homeownership Construction Finish
Detroit Parkside Homes Homeownership Construction Start 3/1/2003

Durham Few Gardens Administrative Closing 6/30/2002
Durham Few Gardens RON-Site&OffSite-3 Mixed Finance Proposal

Durham Few Gardens RON-Site&OffSite-3 Evidentiaries

Durham Few Gardens ROnN-Site&OffSite-3 Closing 2/28/2005
Durham Few Gardens RON-Site&OffSite-3 Construction Start 3/30/2005
Durham Few Gardens Home Own Off Site 1 Construction Finish
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LCP Start
Planned Date

Actual Date

LCP Finish
Planned Date Actual Date

3302005 |

a/3002005 |

4/30/2002
9/30/2003

2152004 |
10072005 | |

6/1/2005

Durham Few Gardens Off-Site Rental - 2 Construction Finish
Durham Few Gardens Home Own Off Site 2 Developer Agreement Executed 9/30/2003
Durham Few Gardens Home Own Off Site 2 Closing 2/28/2004
Durham Few Gardens Home Own Off Site 2 Construction Finish
Durham Few Gardens HO On & Off Site 3 Closing 2/28/2005
Durham Few Gardens HO On & Off Site 3 Construction Start 3/30/2005
El Paso Kennedy Brothers New DU Off Site Cons Mixed Finance Proposal
El Paso Kennedy Brothers New DU Off Site Cons Evidentiaries
Pioneer Homes, Migliore
Elizabeth Manor Homeownership Closing 6/30/2004
Pioneer Homes, Migliore
Elizabeth Manor Homeownership Construction Start 12/30/2004
Farrell Steel City Terrace Ph. 2 For-Sale (off) Evidentiaries
Farrell Steel City Terrace Ph. 2 For-Sale (off) Closing 5/15/2004 _
Farrell Steel City Terrace Ph. 2 For-Sale (off) Construction Finish
Farrell Steel City Terrace Ph. 2 For-Sale (off) Construction Start 5/24/2004
John Hanson/Roger Brook
Frederick Taney Apartments Hillcrest Commons HO Closing 8/1/2005
John Hanson/Roger Brook
Frederick Taney Apartments Catoctin Manor Evidentiaries
John Hanson/Roger Brook
Frederick Taney Apartments Catoctin Manor Closing 8/1/2005
John Hanson/Roger Brook
Frederick Taney Apartments Catoctin Manor Construction Start 9/1/2005
John Hanson/Roger Brook
Frederick Taney Apartments Sagner Homeownership Closing 7/30/2005
John Hanson/Roger Brook
Frederick Taney Apartments Sagner Homeownership Construction Start 9/1/2005
Fresno Yosemite Village Phase I- Infras/ELC Closing 10/7/2005
Fulton County Red Oak Townhomes Columbia Cove Mixed Finance Proposal
Fulton County Red Oak Townhomes Columbia Cove Evidentiaries
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LCP Start
Planned Date

LCP Finish

Grant Name Phase Name Actual Date Planned Date Actual Date

City

Fulton County

Red Oak Townhomes

Columbia Cove

Locked Checkpoint Activity

Closing

6/1/2005

Fulton County

Red Oak Townhomes

Columbia Cove

Construction Start

6/15/2005

12031/2004 | |

o302004 |

302004 |

2282005 |

Gary Duneland Village Close-Out Agreement Certification 10/1/2005

Greensboro Morningside Homes SF Homes on-site Construction Finish

Greensboro Morningside Homes SF homes - off-site Construction Start 3/1/2004

Greensboro Morningside Homes Scattered Sites Closing 2/15/2003

Greensboro Morningside Homes CommunityCt/Day Care Construction Finish 6/1/2004

Hagerstown Westview Homes 3. LANVALE-OFF SITE Construction Finish 6/1/2005
Hartford Dutch Point Colony Phase 1- Rental Construction Finish 10/1/2005
Hartford Dutch Point Colony Phase 1-ownership Mixed Finance Proposal 6/1/2005
Hartford Dutch Point Colony Phase 1-ownership Evidentiaries 9/1/2005
Hartford Dutch Point Colony Phase 1-ownership Closing 6/1/2005
Hartford Dutch Point Colony Phase 1-ownership Construction Start 6/1/2005

High Point Springfield Townhouses Phase 3 Aff. Housing Construction Finish 6/30/2005
Holyoke Jackson Parkway Phase | B Construction Finish 12/31/2004
Houston Allen Parkway Village 2 HO-FWFT Mixed Finance Proposal 11/1/2002
Houston Allen Parkway Village 2 HO-FWFT Evidentiaries 12/1/2002

Jersey City Curries Woods Close-Out Agreement Certification 6/30/2005

Jersey City Curries Woods DSH Il &1l Developer Agreement Executed 4/30/2003

Jersey City Curries Woods DSH Il &Il Construction Finish

Jersey City Curries Woods DSH Il &1l Construction Start 4/30/2003

Jersey City Curries Woods Grand Street Homes Developer Agreement Executed 7/1/2003

Jersey City Curries Woods Grand Street Homes Construction Finish

Jersey City Curries Woods Grand Street Homes Construction Start 7/1/2003

Jersey City Lafayette Gardens Woodward Homes Closing 12/1/2003

Jersey City Lafayette Gardens Woodward Homes Construction Finish

Jersey City Lafayette Gardens Woodward Homes Construction Start _

Jersey City Lafayette Gardens Pacific Court Construction Finish 6/30/2005

Jersey City Lafayette Gardens Area 2 - 54 H/O Evidentiaries 6/15/2004

Jersey City Lafayette Gardens Area 2 - 54 H/O Closing 8/1/2004

Jersey City Lafayette Gardens Area 2 - 54 H/O Construction Start 6/30/2005

Jersey City Lafayette Gardens Area 2 - 104 rental Mixed Finance Proposal 12/1/2004

Jersey City Lafayette Gardens Area 2 - 104 rental Evidentiaries 1/15/2005

This report is based on self-reported data by the grantees as of 10/31/2005
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LCP

Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Jersey City Lafayette Gardens Area 2 - 104 rental Closing 2/1/2005
Jersey City Lafayette Gardens Area 2 - 104 rental Construction Start 4/1/2005
Jersey City Lafayette Gardens On-Site - 54 H/O Mixed Finance Proposal 10/1/2004
Jersey City Lafayette Gardens On-Site - 54 H/O Evidentiaries 11/15/2004
Jersey City Lafayette Gardens On-Site - 54 H/O Closing 1/2/2005
Jersey City Lafayette Gardens On-Site - 54 H/O Construction Start 1/15/2005
Jersey City Lafayette Gardens Area 4 - 71 H/O Construction Start 6/15/2005
Jersey City Lafayette Gardens Area 4B - 70 rental Mixed Finance Proposal 12/1/2004
Jersey City Lafayette Gardens Area 4B - 70 rental Evidentiaries 1/15/2005
Jersey City Lafayette Gardens Area 4B - 70 rental Closing 3/1/2005
Jersey City Lafayette Gardens Area 4B - 70 rental Construction Start 4/1/2005
Jersey City Lafayette Gardens Area 3A - 90 rental Mixed Finance Proposal 7/1/2005
Jersey City Lafayette Gardens Area 3A - 90 rental Evidentiaries 8/15/2005
Jersey City Lafayette Gardens Area 3A - 90 rental Closing 10/1/2004
Jersey City Lafayette Gardens Area 3A - 90 rental Construction Start 10/31/2004
Jersey City Lafayette Gardens On-Site - 83 H/O Mixed Finance Proposal 4/1/2005
Jersey City Lafayette Gardens On-Site - 83 H/O Evidentiaries 5/15/2005
Jersey City Lafayette Gardens On-Site - 83 H/O Closing 7/1/2005
Jersey City Lafayette Gardens On-Site - 83 H/O Construction Start 7/15/2005
Jersey City Lafayette Gardens Area 3B - 79 rental Mixed Finance Proposal 5/1/2005
Jersey City Lafayette Gardens Area 3B - 79 rental Evidentiaries 6/15/2005
Jersey City Lafayette Gardens Area 3B - 79 rental Closing 8/1/2005
Jersey City Lafayette Gardens Area 3B - 79 rental Construction Start 9/1/2005
Kansas City Heritage House | North Park Place Mixed Finance Proposal 12/31/2004
Kansas City Heritage House | North Park Place Evidentiaries 2/1/2005
Kansas City Heritage House | North Park Place Closing _
Kansas City Heritage House | North Park Place Construction Finish _
Kansas City Heritage House | North Park Place Construction Start _
Kansas City |Theron B. Watkins Homes North Park Place Mixed Finance Proposal 10/1/2004
Kansas City |Theron B. Watkins Homes North Park Place Evidentiaries 2/1/2005
Kansas City |Theron B. Watkins Homes North Park Place Closing -
Kansas City |Theron B. Watkins Homes North Park Place Construction Finish 10/8/2005
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LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Kansas City |Theron B. Watkins Homes North Park Place Construction Start 6/1/2004 -
King County Park Lake Homes Seola Crossing LLC Evidentiaries 5/30/2005
King County Park Lake Homes 1b Mixed Finance Proposal 4/30/2005
King County Park Lake Homes 1b Evidentiaries 5/30/2005
King County Park Lake Homes 1b Closing 8/1/2005
King County Park Lake Homes 1b Construction Start 8/15/2005
Knoxville College Homes Close-Out Agreement Certification 6/1/2005
Knoxville College Homes 2B rental/ho Construction Finish 6/30/2004
Washington Park Homes &
Lakeland Lake Ridge Homes 5Diggs Infill New Co Evidentiaries 6/30/2004
Washington Park Homes &
Lakeland Lake Ridge Homes 5Diggs Infill New Co Closing 9/30/2004
Washington Park Homes &
Lakeland Lake Ridge Homes 5Diggs Infill New Co Construction Start 10/1/2004
Washington Park Homes &
Lakeland Lake Ridge Homes On Site Homeownershi Evidentiaries 6/30/2005
Washington Park Homes &
Lakeland Lake Ridge Homes On Site Homeownershi Closing 9/30/2004
Washington Park Homes &
Lakeland Lake Ridge Homes On Site Homeownershi Construction Start 10/1/2004
Washington Park Homes &
Lakeland Lake Ridge Homes 11Diggs Infill Rent Mixed Finance Proposal 12/15/2004
Washington Park Homes &
Lakeland Lake Ridge Homes 11Diggs Infill Rent Evidentiaries 3/15/2005
Washington Park Homes &
Lakeland Lake Ridge Homes 11Diggs Infill Rent Closing 6/15/2005
Washington Park Homes &
Lakeland Lake Ridge Homes 11Diggs Infill Rent Construction Start 7/15/2005
Lexington Charlotte Court BGA Phase 1 Construction Finish 10/31/2005 _
Los Angeles Aliso Village Close-Out Agreement Certification 6/30/2004
Pico Gardens & Aliso
Los Angeles Apartments Close-Out Agreement Certification 6/30/2004
Miami Scott/Carver Homes Predevelopment Developer Agreement Executed 11/30/2003
Miami Scott/Carver Homes Predevelopment Closing 5/30/2003
Miami Scott/Carver Homes Sector | Developer Agreement Executed 11/30/2003
Miami Scott/Carver Homes Sector | Closing 9/30/2005
Miami Scott/Carver Homes Sector IV/Carver Developer Agreement Executed 11/30/2003
Miami Scott/Carver Homes Sector IV/Carver Mixed Finance Proposal 9/30/2003
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LCP Start

LCP Finish
Planned Date Actual Date

30208 |

9/30/2004
9/30/2004

a312005 |
o30:2005 |

11/11/2004
11/11/2004
9/30/2005

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Miami Scott/Carver Homes Sector IV/Carver Evidentiaries
Miami Scott/Carver Homes Sector IV/Carver Closing 11/30/2003
Miami Scott/Carver Homes Sector IV/Carver Construction Start 6/1/2004
Miami Scott/Carver Homes Sector Il Developer Agreement Executed 9/30/2004
Miami Scott/Carver Homes Sector Il Mixed Finance Proposal
Miami Scott/Carver Homes Sector Il Evidentiaries
Miami Scott/Carver Homes Sector Il Closing 11/30/2004
Miami Scott/Carver Homes Sector Il Construction Start 1/1/2005
Miami Scott/Carver Homes Sector Il Developer Agreement Executed 9/30/2004
Miami Scott/Carver Homes Sector Il Mixed Finance Proposal
Miami Ward Tower Close-Out Agreement Certification _
Milwaukee Scattered Sites Cherry Court Evidentiaries
Albert Owens/Jesse
Mobile Thomas Homes Phase 2-Senior Cmplx Developer Agreement Executed 9/14/2005
Albert Owens/Jesse
Mobile Thomas Homes Phase 3-On-S Rentals Developer Agreement Executed 9/14/2005
Albert Owens/Jesse
Mobile Thomas Homes Phase 4-On-Site HO Developer Agreement Executed 9/14/2005
Mobile Central Plaza Towers Close-Out Agreement Certification 6/15/2005
Mobile Central Plaza Towers Rehabilitation Construction Finish
Mobile Central Plaza Towers Community Center Construction Finish
Mobile Central Plaza Towers Site Improvements Construction Finish
Muncie Munsyana Homes Millennium Place 3 Construction Start 5/30/2005
Muncie Munsyana Homes Home Ownership Closing 9/30/2004
Muncie Munsyana Homes Home Ownership Construction Start 10/31/2004
Nashville John Henry Hale Homes Phase | Closing 10/21/2005
Nashville John Henry Hale Homes Homeownership-off Developer Agreement Executed 10/17/2005
Nashville Sam Levy Homes Homeownership Construction Start 11/30/2004
New
Brunswick New Brunswick Homes Close-Out Agreement Certification 6/30/2005
New Haven Elm Haven Close-Out Agreement Certification 7/31/2004
New Orleans Desire Close-Out Agreement Certification 4/30/2003
New Orleans Desire SFD Developer Agreement Executed 5/30/2001
New Orleans Desire SFD Mixed Finance Proposal
New Orleans Desire SFD Evidentiaries
New Orleans Desire SFD Closing 6/24/2002

12/30/2002
6/24/2002
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All

Missed LCPs as of 10/31/2005

LCP Start LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
New Orleans Desire SFD Construction Finish 3/31/2004 _
New Orleans Desire SFD Construction Start 7/1/2002 _

New Orleans Desire Phase Il - MFD Construction Finish 6/1/2005
New Orleans St. Thomas Pre-Development Mixed Finance Proposal 1/30/2000
New Orleans St. Thomas Pre-Development Evidentiaries 3/30/2000
New Orleans St. Thomas CS| Construction Finish 12/31/2004
New Orleans St. Thomas Csli Mixed Finance Proposal 9/30/2003
New Orleans St. Thomas Csil Evidentiaries 4/30/2003
New Orleans St. Thomas Csli Closing 6/30/2004
New Orleans St. Thomas Csil Construction Start 7/1/2004
Arverne/Edgemere
New York Houses Close-Out Agreement Certification 9/1/2005
Arverne/Edgemere
New York Houses Site Improvements Construction Finish 12/31/2004
Arverne/Edgemere
New York Houses SITEA Developer Agreement Executed 6/1/2003
Arverne/Edgemere
New York Houses SITE A Construction Finish 10/31/2004
Arverne/Edgemere
New York Houses SITEA Construction Start 10/31/2003
New York Prospect Plaza Mixed Finance Site B Closing 3/1/2004
New York Prospect Plaza Mixed Finance Site B Construction Finish 8/31/2005 _
New York Prospect Plaza Mixed Finance Site B Construction Start 3/30/2004
New York Prospect Plaza Const/Rehab Site C Developer Agreement Executed 6/1/2003
New York Prospect Plaza Const/Rehab Site C Mixed Finance Proposal 8/30/2004
New York Prospect Plaza Const/Rehab Site C Evidentiaries 9/30/2004
New York Prospect Plaza Const/Rehab Site C Closing 2/28/2004 _
New York Prospect Plaza Const/Rehab Site C Construction Finish 9/30/2005 _
New York Prospect Plaza Const/Rehab Site C Construction Start 3/31/2004
Newark Archbishop Walsh Homes Close-Out Agreement Certification 11/30/2004
Newark Archbishop Walsh Homes 1 Walsh Homes North Construction Finish 6/30/2003
Newark Archbishop Walsh Homes 3 Walsh Homes South Construction Finish 8/31/2004
Newark Archbishop Walsh Homes | 3 Walsh Homes South Construction Start 8/31/2003
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Planned Date
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Newark Archbishop Walsh Homes 4 Walsh Cmty Ctr. Construction Finish
Newark Archbishop Walsh Homes 4 Walsh Cmty Ctr. Construction Start 8/31/2003
Newark Stella W. Wright HO - Stella 2C Closing 10/30/2005
Newark Stella W. Wright Spruce-Off Site Closing 10/1/2005
Newark Stella W. Wright Spruce-Off Site Construction Start 10/15/2005
Newport Peter G. Noll, Booke HCRH Homeownership Closing 3/4/2005
Newport Peter G. Noll, Booke HCRH Homeownership Construction Start 4/29/2005
Newport Peter G. Noll, Booke 9th St N.W.C. Mixed Finance Proposal
Newport Peter G. Noll, Booke 9th St N.W.C. Evidentiaries
Newport Peter G. Noll, Booke 9th St N.W.C. Closing 10/11/2005
Newport Peter G. Noll, Booke 9th St N.W.C. Construction Start 10/28/2005
Newport Peter G. Noll, Booke Corpus Christi Apts Closing 3/18/2005
Newport Peter G. Noll, Booke Corpus Christi Apts Construction Start 8/1/2005
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 3 Closing 6/1/2005
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 3 Construction Start 7/1/2005
Roberts Village and
Norfolk Bowling Green TCB Homeownership Closing 6/1/2003
Roberts Village and
Norfolk Bowling Green NRHA Off-Site Rental Mixed Finance Proposal
Roberts Village and
Norfolk Bowling Green NRHA Off-Site Rental Evidentiaries
Roberts Village and
Norfolk Bowling Green NRHA Off-Site Rental Closing 6/1/2005
Roberts Village and
Norfolk Bowling Green NRHA Off-Site Rental Construction Start 7/1/2005
North
Charleston North Park Village OnSite Homeownership Closing 3/31/2005
North
Charleston North Park Village OnSite Homeownership Construction Start 4/30/2005
North
Charleston North Park Village Horizon Village Closing 12/15/2004
North
Charleston North Park Village Horizon Village Construction Start 1/1/2005
North
Charleston North Park Village Alston Lakes Closing 8/15/2005
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LCP Start LCP Finish
City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Nortl
Charleston North Park Village Alston Lakes Construction Start 9/1/2005
North
Charleston North Park Village Cortland Square Closing 3/31/2005
North
Charleston North Park Village Cortland Square Construction Finish 6/1/2005
Oakland Coliseum Gardens Ph. 3 - 2nd on-site Closing 1/30/2005
Oakland Coliseum Gardens Ph. 3 - 2nd on-site Construction Start 3/1/2005
Oakland Westwood Gardens Homeownership Construction Start 10/30/2005
Orlando Carver Court Phase D-On-Site HO Closing 3/31/2005
Orlando Carver Court Phase E-PH Elderly Mixed Finance Proposal 6/30/2005
Orlando Carver Court Phase E-PH Elderly Evidentiaries 6/30/2005
Orlando Colonial Park Close-Out Agreement Certification 9/3/2005 _
Orlando Colonial Park Phase Il Construction Finish 6/3/2005
Colonel John Warner
Peoria Homes OFF-SITE Mixed Finance Proposal 10/30/2003
Colonel John Warner
Peoria Homes OFF-SITE Evidentiaries 2/15/2004
Colonel John Warner
Peoria Homes OFF-SITE Closing 3/30/2004
Colonel John Warner
Peoria Homes OFF-SITE Construction Finish 6/30/2005
Philadelphia | Martin Luther King Plaza Close-Out Agreement Certification 9/30/2005
Philadelphia | Martin Luther King Plaza Phase 4B - 14 Sale Closing 9/30/2005
Philadelphia | Martin Luther King Plaza Phase 4B - 14 Sale Construction Start 10/3/2005
Philadelphia | Martin Luther King Plaza Phase 4C - 19 Sale Closing 9/30/2005
Philadelphia | Martin Luther King Plaza Phase 4C - 19 Sale Construction Start 10/3/2005
Philadelphia Mill Creek Phase 9-35 units H/O Mixed Finance Proposal 8/30/2005
Philadelphia Mill Creek Phase 9-35 units H/O Evidentiaries 9/30/2005
Philadelphia Schuylkill Falls Phase 3A-28 Sale Mixed Finance Proposal 10/30/2002
Philadelphia Schuylkill Falls Phase 3A-28 Sale Closing 1/31/2003
Philadelphia Schuylkill Falls Phase 3A-28 Sale Construction Start 2/25/2003
Phoenix Matthew Henson Phase 1 Construction Finish 9/15/2005
Pittsburgh Allequippa Terrace Homeownership 2 Mixed Finance Proposal 6/15/2005
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LCP Start

Planned Date

6152005 |

LCP Finish
Actual Date

8/30/2005

1152002 | |
2n4/2005 |

8/30/2005

4/1/2004

4/1/2004

4/1/2004

5/1/2004

6/30/2004

8/31/2004

12/15/2003

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Pittsburgh Allequippa Terrace Homeownership 2 Evidentiaries
Pittsburgh Allequippa Terrace Homeownership 2 Closing 6/30/2005
Pittsburgh Allequippa Terrace Homeownership 2 Construction Start 6/30/2005
Pittsburgh Allequippa Terrace Wadsworth Hall Mixed Finance Proposal
Pittsburgh Allequippa Terrace Wadsworth Hall Evidentiaries
Pittsburgh Allequippa Terrace Wadsworth Hall Closing 9/15/2005
Pittsburgh Allequippa Terrace Wadsworth Hall Construction Start 9/30/2005
Pittsburgh Bedford Additions Phase 1(a) Evidentiaries
Pittsburgh Bedford Additions Phase 1(a) Closing _
Pittsburgh Bedford Additions Phase 1(a) Construction Finish
Pittsburgh Bedford Additions Phase 1(a) Construction Start _
Pittsburgh Bedford Additions Phase 2(a) Mixed Finance Proposal
Pittsburgh Bedford Additions Phase 2(a) Evidentiaries
Pittsburgh Bedford Additions Phase 2(a) Closing 8/1/2004
Pittsburgh Bedford Additions Phase 2(a) Construction Start 9/1/2004
Pittsburgh Bedford Additions Phase 2(b) Mixed Finance Proposal
Pittsburgh Bedford Additions Phase 2(b) Evidentiaries
Pittsburgh Bedford Additions Phase 2(b) Closing 8/1/2004
Pittsburgh Bedford Additions Phase 2(b) Construction Start 9/1/2004
Pittsburgh Manchester Close-Out Agreement Certification 12/31/2003
Pittsburgh Manchester Phase llI- For Sale Developer Agreement Executed 9/30/2002
Pittsburgh Manchester Phase IlI- For Sale Closing 10/30/2002
Pittsburgh Manchester Phase IlI- For Sale Construction Start 12/1/2002
Pittsburgh Manchester Phase V- Rental Mixed Finance Proposal
Pittsburgh Manchester Phase V- Rental Evidentiaries
Pittsburgh Manchester Phase V- Rental Closing 11/30/2004
Pittsburgh Manchester Phase V- Rental Construction Start 6/30/2005
Portsmouth | Ida Barbour Revitalization Close-Out Agreement Certification 3/31/2005
Portsmouth | Ida Barbour Revitalization Phase 2B Construct Construction Finish
Portsmouth | Ida Barbour Revitalization Phase 3A Construct Construction Finish
Richmond Blackwell Close-Out Agreement Certification 6/30/2005
Richmond Blackwell Single-Family Pt. Il Closing 7/30/2002
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Richmond Blackwell Single-Family Pt. Il Construction Finish 3/29/2005 _
Roanoke Lincoln Terrace Close-Out Agreement Certification 9/10/2004
San Antonio Spring View Close-Out Agreement Certification 12/31/2003
San Antonio Spring View Rehab Admin Bldg Construction Finish 7/31/2003 _
San Antonio Spring View Rehab Admin Bldg Construction Start 3/1/2003 _
San Antonio Victoria Courts Phase lII-Victoria St Mixed Finance Proposal 5/1/2005
San Antonio Victoria Courts Phase lI-Victoria St Evidentiaries 5/1/2005
San Antonio Victoria Courts Phase lII-Victoria St Closing 8/1/2005
San Antonio Victoria Courts Phase lI-Victoria St Construction Start 8/5/2005
Cristantemos y Manuel A.
San Juan Perez Close-Out Agreement Certification 12/31/2002
Cristantemos y Manuel A.

San Juan Perez Manuel A. Perez | Construction Finish 9/30/2002

Savannah Garden Homes Estates On-Site Homeowner Construction Start 2/1/2005 _

Savannah Garden Homes Estates Off Site Homeowner Construction Finish 8/31/2004

Savannah Garden Homes Estates Off-Site Rental Mixed Finance Proposal 2/15/2005

Savannah Garden Homes Estates Off-Site Rental Evidentiaries 2/15/2005

Savannah Garden Homes Estates Off-Site Rental Closing 3/31/2005

Savannah Garden Homes Estates Off-Site Rental Construction Start 4/1/2005

Rainier Vista Garden
Seattle Community Phase Il Mixed Finance Proposal 9/30/2005
Rainier Vista Garden
Seattle Community Phase Il Construction Start 6/1/2005
Springfield John Hay Homes Close-Out Agreement Certification 12/30/2004
St. Louis Darst-Webbe Phase llla-KLouis 3 Construction Finish 12/31/2004 _

St. Petersburg

Jordan Park

Close-Out Agreement Certification

6/15/2005

St. Petersburg

Jordan Park

Homeownership

Construction Finish

12/31/2004
10/1/2005

3/31/2005

8312005 |

Stamford Fairfield Court 1b Taylor Street Evidentiaries
College Hill7 Ponce de
Tampa Leon Phase Il C-229 unit Construction Finish
Tucson Robert F. Kennedy Homes Close-Out Agreement Certification 6/30/2005
Tulsa Osage Hills Apartments Nogales Homes Closing 10/15/2005
Washington Capper/Carrolisburg Senior Rental Construction Finish
Washington Capper/Carrollsburg Senior Rental Il Construction Start 8/19/2005
Washington E. Capitol Dwellings Close-Out Agreement Certification 7/11/2005
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Missed LCPs as of 10/31/2005

LCP Start

Planned Date Actual Date

7/11/2005

LCP Finish
Planned Date

Actual Date

10/30/2005

3/31/2005

6/30/2002

4/1/2003

6/30/2004

8/1/2005

Washington E. Capitol Dwellings Phase | Construction Finish
Frederick Douglass
Dwellings & Stanton
Washington Dwellings Infrastructure Construction Finish
Grandview Manor/Lincoln
Wheeling Homes Close-Out Agreement Certification -
Eastlake Family Public
Wilmington Housing Home O Construction Construction Finish
Wilmington Robert S. Jervay Place Ph3 40 Homes Mixed Finance Proposal
Wilmington Robert S. Jervay Place Ph3 40 Homes Evidentiaries
Wilmington Robert S. Jervay Place Ph3 40 Homes Construction Finish
Wilmington Robert S. Jervay Place Ph 5 24 Homes Construction Finish
Winnebago
County Champion Park Phase | Homeownershi Mixed Finance Proposal
Winston-
Salem Happy Hill Gardens 20 Off-site Homeown Closing 9/1/2004
Winston-
Salem Happy Hill Gardens 20 Off-site Homeown Construction Start 10/1/2004
Winston-
Salem Happy Hill Gardens Phase V 55 H/O Evidentiaries
Winston-
Salem Happy Hill Gardens Phase V 55 H/O Closing 8/31/2005
Winston-
Salem Kimberly Park Terrace Arbor Oaks Construction Finish
Winston-
Salem Kimberly Park Terrace 41-SFD Off-site Construction Finish
Winston-
Salem Kimberly Park Terrace 41-SFD Off-site Construction Start -
Winston-
Salem Kimberly Park Terrace 11I-C 82 SFD Evidentiaries
Winston-
Salem Kimberly Park Terrace 11I-C 82 SFD Construction Start -
Yonkers Mulford Gardens Phase I-A Mixed Finance Proposal
Yonkers Mulford Gardens Phase | - BC Mixed Finance Proposal
Youngstown Westlake Terrace RENTAL 1 Evidentiaries
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